
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/15/2014

to 03/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/02/2014

Contract Location: Time Allowed:

SR 20 @US 411/SR 61 TO I-75/SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/19/2013

08/12/2013

09/03/2013

09/05/2013

11/11/2013

00/00/0000

00/00/0000

1000 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 20.50

205 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,415,122.44

$15,733,304.52

$16,394,282.18

5.86%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621350-      $17,415,122.45 $15,733,304.53 $16,394,282.19 5.86% $156,318.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/15/2014

to 03/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/02/2014

Project Number: 621350-      SR 20 -  WIDENING AND RELOCATION

 

STP00-0012-01(071)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $816,672.20 $691,617.05 $125,055.15

Non-Participating $204,168.06 $172,904.27 $31,263.79

Total Earnings $1,020,840.26 $864,521.32 $156,318.94

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,020,840.26 $864,521.32 $156,318.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,020,840.26 $864,521.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $156,318.94

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/15/2014

to 03/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/02/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 394199.820 .050

STP00-0012-01(071)

 

.300 $19,709.99 $118,259.95

0135 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  5,700.000 1,790.000

 35.530 -447.500

 

 

1,342.500 $-15,899.68 $47,699.03

0157 643-0010     FIELD FENCE WOVEN WIRE LF  1,780.000 .000

 5.750 2,183.000

 

 

2,183.000 $12,552.25 $12,552.25

Category Amount: $16,362.56 $178,511.23

Category Number: 0020 DRAINAGE

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,473.300 .000

 34.910 1,059.500

 

 

1,059.500 $36,987.15 $36,987.15

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,453.900 .000

 45.810 732.700

 

 

732.700 $33,564.99 $33,564.99

0260 668-1100     CATCH BASIN, GP 1 EA  168.000 .000

 2125.000 5.000

 

 

5.000 $10,625.00 $10,625.00

0280 668-2100     DROP INLET, GP 1 EA  80.000 .000

 1495.000 1.500

 

 

1.500 $2,242.50 $2,242.50

Category Amount: $83,419.64 $83,419.64

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  11.000 .000

 200.000 14.807

 

 

14.807 $2,961.40 $2,961.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/15/2014

to 03/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/02/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0315 163-0240     MULCH TN  470.000 135.905

 165.000 146.081

 

 

281.986 $24,103.37 $46,527.69

0320 163-0300     CONSTRUCTION EXIT EA  8.000 1.500

 1344.350 1.500

 

 

3.000 $2,016.53 $4,033.05

0330 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 .000

 325.000 2.250

 

 

2.250 $731.25 $731.25

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  230.000 1.500

 115.000 7.500

 

 

9.000 $862.50 $1,035.00

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,400.000 26,673.000

 2.750 9,404.250

 

 

36,077.250 $25,861.69 $99,212.44

Category Amount: $56,536.74 $154,500.83

Project Total Amount: $156,318.94 $1,020,840.26


